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1. June, 1965

a. Held preliminary talks with NASA personnel (Doctor Frederick 'y o7
Tuttle and Miss Muriel Thorne) on operational aspects of the
proposed program.

b. Notified the following members of the Adult Space Literacy
Advisory Committee of NASA's favorable action on the proposal:

Dr. E. Robert Adkins
Associate Professor of Education
The American University

Dr. Edward Brice, Director
Adult Education Branch -
U.S. Office of Education -

Dr. Edmonia Davidson
Associate Professor (Adult Education)
Howard University

Dr. Halson V. Eagleson
Professor of Physics
Howard University

Dr. Gertrude Justison
Associate Professor (Special Education)
Howard University

Dr. Solomon J. Kendrick
Assistant Professor (Physical Science)
Howard University

Dr. Berryce W. Maclennan

Associate Director o ! ——
Training Center for Youth and CommunIty Study
Howard University

Dr. Roger Slakey
Associate Professor (English)
Georgetown University

N65 89968
A/ o

(PAGES) (CODE)

R L2570 ’

\ {NASA CR OR TMX OR AD NUMBER) {CATEGORY)

FACILITY FORM 802




2.

c. Had individual conferences with members of the Advisory
Commi ttee re plans, etc.

July 1965

a. Notified center directors of the approval by NASA of the
project:

Mr. Freddie Banks, Principal

Lincoln E. Williams Elementary School
Cheneyville, Louisiana

Mrs. Allonia Gadson, Director

East Rivers Homes Children's Center
New York City

Dr. Andrew A Robinson, Principal

New School

Jacksonville, Florida

b. Talked with directors by telephone with respect to the
organization of local advisory committees.

c. Discussed the project with adult education specialists, with
a view toward arriving at a reasonable consensus with respect
to guidelines.

d. Collected general méterials.

August 1965

Dinner meeting with the following persons on ‘19 August 1965
at the Washington Hilton: :

. Advisory Committee:

Dr. E. Robert Adkins
Dr. Edward Brice

Dr. Edmonia Davidson
Dr. H. V. Eagleson
Dr. Roger Slakey

2. Observers:

Theodore Colton, Educational Systems Division, Litton
Claude Gatewood, National Science Foundation

Clarence Lindquist, U.S. Office of Education

Alfred Topchik, Educational Systems Division, Litton
Charlie Wells, The Elementary Science Project and ESD
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3. Summary of the Meeting:

This group re-examined the proposal and discussed
various plans for effectively administering the project.

(a) It was reported that directors at the three centers
had initiated organizational efforts.

(b) It was emphasized that a special effort must be made
to make sure that the presentations at the centers
- "reach' each program participant.
In this respect, it was decided to devise a program
monitoring system consisting of personal checks with a
representative sampling of the participants after each
session, and other follow-up methods to be developed.

It was agreed that we should explore the following
with the center directors and their local committees:

(a) Meeting days and time.
(b) Length of session.

(c) Number of sessions for each center.

(d) Topics to be developed.

(e) Anticipated needs with respect to audio-visual needs,
preparation of back-up material, preparation of
material for distribution at the sessions, consultant
services re preparation of lecture-discussions,
spacemobile requirements, and lecturers.

(f) Miscellaneous funds re committee meetings,
secretarial services, etc.

It was agreed that the project director would contact
the centers and advise the Advisory Committee re the general
status on 19 October 1965.

It was also agreed that the project director should
plan to visit each center during the month of October 1965.

b. Reviewed some space science materials and maintained telephone
contact with the center director.

L. General Comment

Project Director is pleased at the positive response to project
by the Advisory Committee, observers in education, industry and
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government. He is encouraged by the positive climate of cooperation
received at all levels. The first quarter was mostly orientation

in nature. During the second quarter, detailed plans for the re-
organization, management and training at each center will be finalized.




